SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:57PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 482 Const Calendar Day: 550 Date: 06-Dec-2013  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Soheilifard, Saman Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  05:00 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 30-May-14 Status: Approved
Weather
Temperature 7 AM 50 - 60 12 PM 50 -60 4PM
Precipitation none Condition Rain

Working Day If no, explain:

Diary: Dispute
Work description.

Friday, December 06, 2013 =

Paint

In the course of our paint inspection, QA, Ross Stuart, who is dedicated to continuous inspection of the
paint activities in the Tower, pointed out items that need to be addressed by other groups in addition to
ABF. These issues have been raised to Bill Shedd, Sam Patel, and M. Awal. These deficiencies that
have come to our attention are as follow:

South Shaft

*@ EI. 48: 2 Abandoned tapped holes in the steel rib that need to be filled (by Bleyco);

*@ El. 53: On skin “C” tapped holes drilled by mistake by Bleyco;

*@ EI. 56: 8 abandoned tapped holes (by Bleyco);

*@EI 68: No caulking on the intersection of the diaphragm & the longitudinal stiffener on Skin “B”;
*@ EIl. 71 & 74: Loose clips on the grating (which is the landing);

I notified Mr. Patel of the locations of the tapped holes as this the item that pertains to Bleyco. In an
attempt to drill holes in the steel for the installation of brackets for the mounting of the electrical
equipment, they do miss the target at times. | did mention that, we as paint inspectors are not looking to
find these types of problems, but rather we stumble upon them in the course of our paint inspection. Mr.
Patel & Mr. Shedd (his boss) were immediately on the task of examining the site and talking to Bleyco in
regards to addressing said blemishes/deficiencies. In the meantime, | sent a few photos to Mr. Patel
before he gets a chance to examine it up-close and personal.

Today, CCC assigned ONLY 3 workers to continue with the paint repair work inside the Tower. This
exceeds the number of employees assigned to the Tower over the past 4 days by one worker;

Only 4 days after our walk through with Bill Casey up the Tower, he called me today letting me know that
upon further review he has had a change of heart. He informed me that he was no longer of the opinion
that the staining above El 119.0m is just minor and can be overlooked by ABF. Instead, he stated that he
was going to talk to ABF about this issue and | do not need to be “flexible” with ABF when discussing paint
satins above El 119.0. He told me to await further notifications and instructions from him before this issue
is finalized.

During our inspection of paint inside the South Tower shaft, Stuart & | saw some serious rusting on a few
bolts located at Splice #1. In addition, Stuart pointed out to location where he had tagged and they were
ground but not painted. Once again, as has been the common theme throughout this Project, CT conducts
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Stuart’s report.

For Dutra’s detailed account of production before 13:00, please refer to Mr. Daouk’s report.

the majority of the paint QC work in addition to the QA work. The extent of work was confined to El 48.0m
and the piecemeal pace continues. The 3 workers were conduction SP1, SP2, and SP3 operations in
addition to painting between elevations 47 & 65.0m.

As for Dutra’s work is concerned, the piles located on the West side of the T1 footing extending some 20
feet above water were cut off, while divers installed X-bracing between three more piles on the East side of
the footing. Consequently, piles #10, 11, & 12 are the last three piles that divers need to brace gainst each
other before this phase of the false work erection is complete.

Please refer to the attached photos, which will show the items described in the preceding paragraphs.
For more details on the painting and grinding inside of the South shaft of the Tower, please refer to Ross

04-0120F4 Bid Item: 041 0-000-000.041 ERECT PRECAST CONCRETE FENDER MODULES
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Dispute
Contractor: DUTRA MATERIALS
Operator OTH DAVE AVILAS 8.00 0.00 0.00 8.00 D
Piledriver INM jason baragan 8.00 0.00 0.00 8.00 D
Supervisor dave Lumsden 8.00 2.00 0.00 10.00 D
Piledriver JNM WALTER QUINTERO 8.00 0.00 0.00 8.00 D
Piledriver JNM ALLEN KURPIESKI 3.00 0.00 0.00 3.00 D
Piledriver JNM JEFF SAINZ 8.00 2.00 0.00 10.00 D
Piledriver JNM GILBERT MAYA 8.00 2.00 0.00 10.00 D
Piledriver JNM JON - PAUL CHENEY 8.00 0.00 0.00 8.00 D
Piledriver APP ROBERT UTLEY 8.00 2.00 0.00 10.00 D
Piledriver APP JAMES SAVAGE 8.00 2.00 0.00 10.00 D
Operator OTH STEVE FRIYER 8.00 2.00 0.00 10.00 D
04-0120F4 Bid Item: 041 0-000-000.041 ERECT PRECAST CONCRETE FENDER MODULES
BALLAD DIVING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Dispute
Contractor: BALLAD DIVING
Marine Coordinator DERDK CHASE 8.00 2.00 0.00 10.00 D
Marine Coordinator TODD HORNER 8.00 2.00 0.00 10.00 D
Underwater Diver ALEX DOSS 8.00 2.00 0.00 10.00 D
04-0120F4 Bid Item: 078 T-LO1-ENE.O78 Tower Lift 01 External Paint Tower NE
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM Hector Pana 8.00 0.00 0.00 8.00 D
Painter JNM ERNESTO SOLON 8.00 0.00 0.00 8.00 D
Painter JNM LUIS PANIAGUA 8.00 0.00 0.00 8.00 D
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